Bruneau River TMDL Implementation Plan

Program Plans

Lead Implementer Idaho Soil and Water Conservation Commission

Other Organizations Bruneau River Conservation District, Idaho Department of Environmental Quality
Project Primary Contact Jon Beals (jon.beals@swc.idaho.gov)

Project Stage Implementation

Duration 2019 - 2021

IDAHO SOIL & WATER
CONSERVATION COMMISSION

Studies, Plans, Monitoring & Assessment ¥ Plans

Complete 50% of the Ag Implementation Plan for the Bruneau River Temperature No Key Photo provided
Addendum. Anticipate completing the remaining 50% of the plan in FY2020.

FY 2019: 0 hours delivered, waiting for DEQ to produce temp addendum

FY 2020: 160 hours assigned; Deliverable - complete 50% of Ag Implementation
Plan for Temp Addendum

FY 2021: 160 hours assigned; Deliverable - complete 50% of Ag Implementation
Plan for Temp Addendum. Project has been delayed while we wait for DEQ to
complete the TMDL.

Key Accomplishments
e TMDL Plan Writing: 60 hours

Project Themes
e Water

Location Expenditures

+ No expenditures provided




No additional photos provided

Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete
and total accuracy and should be confirmed with a project's lead implementer. Project locations subject to confidentiality provisions under state
and federal law specify the location of a local conservation district or USDA service center office.

Project last updated 9/30/2020



